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The Contractor shall complete all critical work and safety items according to the Incentive/ Disincentive 
Contract Table located on plan page _____. In the event the Contractor impedes the flow of traffic subsequent 
to the opening to unrestricted traffic, the Contractor shall be assessed a disincentive according to the Incentive/ 
Disincentive Contract Table. 
 
Critical work is shown in the Incentive/ Disincentive Contract Table. 
 
Critical work is defined as having the designated section of work open to unrestricted traffic as shown in the 
table, or the entire project if not otherwise listed. 
 
Unrestricted traffic is defined as all traffic lanes being available for use at their final design width with all 
markings, RPM’s, and safety features installed, along with no restrictions within 2 feet of the edge line on the 
shoulders. 
 
Incentive/Disincentive Amount: 
The Contractor will be paid an Incentive or will be assessed a Disincentive according to the Incentive/ 
Disincentive Contract Table.   
 
Extensions of time will be for calendar days and calculated in accordance with C&MS 108.06 except as 
follows: no extensions of time will be granted for delays in material deliveries (unless such delays are industry 
wide), labor strikes (unless such strikes are area wide) and inclement weather except in cases of area flooding, 
blizzard conditions, damaging wind or local tornado damage.  
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 For use with the 2005 C&MS 
Purpose and Benefits 
 Incentive/Disincentive provisions are intended to motivate the Contractor to complete the work or a 
critical portion of the work on or ahead of schedule. It allows the owner/agency to compensate a Contractor a 
fixed amount of money for each time period the identified critical work is completed ahead of schedule and 
assess a deduction for time period the Contractor overruns the completion date.  The owner determines the time 
required for the project or portion of the project.  The I/D amounts are based upon assessing traffic safety, 
traffic maintenance and road user delay costs.   
Time Savings:  Incentive/Disincentive if used properly can shorten the impact or delay to the road users during 
construction. 
Congestion:  Incentive/Disincentive contracts allow the Department to shorten the lane closure duration in 
order to lessen the congestion time.  Short duration I/D can be used when time periods less than a day are 
desired, such as by the hour, 15 minute, or 5 minute increments. 
  
Criteria for Selection 

• The project or a portion of the project results in a significant delay or impact to the road users.  The road 
user delay cost can help determine the Incentive/Disincentive amounts.  (Interstate Lane Closures are 
typical projects for Incentive/Disincentive.)   

• The Department must have a good understanding of the construction time needed to complete the 
Incentive/Disincentive portion of the project. 

Project Types 
All time sensitive projects  
Small Projects - bridge projects or bituminous resurfacing 
Mid-Level Projects- Interstate resurfacing, or minor rehabilitation. 
Mega Projects- Corridor reconstruction or interstate rehabilitation. 

 
Requirements / Conditions for use  

• May include PN 107 (CPM schedule). 
• Do not include PN 103 or PN 104 (Value Engineering Change Proposal) 
• A Prebid Meeting may be held at the Districts discretion. 
• The incentive payments shall not exceed more than five per cent of the total contract amount unless the 

Director or his designee determines that the work is so critical that a higher percentage is warranted.  
• The incentive and disincentive amounts are based upon assessing traffic safety, traffic maintenance and 

road user delay costs.  
• The incentive amount does not have to equal the disincentive amount. 
• There shall not be a cap on the accruing daily disincentive amount unless the Director or his designee 

expressly authorizes such a cap.  
 
Note Variables that must be filled in:  

1. Incentive/Disincentive Contract Table with detailed information must be included in Plan General 
Notes. 

A. Description of Critical Work 
B. Completion Date 
C. Time Period 
D. Disincentive $ per time period  
E. Incentive $ per time period  
F. Maximum Incentive [Maximum of 5% of contract amount] 
 



PN 121 -  01/20/2006 -  Incentive/Disincentive Contract - Designer Notes, 
continued:  

Note to be included in the Plans General Notes (with sample language): 
 

Incentive/Disincentive Contract Table 
 

Description or Location of 
Critical Work 

Completion 
Date 

Time 
Period 

Disincentive 
$ per time 

period 

Incentive 
$ per time 

period 

Maximum 
Incentive 

$ 
2 Lanes of FRA IR 71 NB 
from MM99 to MM101 

99/99/2006 Day $20,000 $10,000 $200,000 

Ramp from IR 270 NB to SR 
161 EB 

99/99/2006 Hour $1000 $1000 $10,000 

All other work to final 
inspection 

99/99/2007 Day $1000 $1000 $10,000 

 


